
BOARD OF EDUCATION – FACILITIES/CIP SUBCOMMITTEE 
July 20, 2011 
1:00 PM 

BOE Offices 3 Primrose St. Newtown, CT 

Minutes 

 

CALL TO ORDER – 1:15 

Present – Debbie Leidlein, Bill Hart, Dr. Janet Robinson, Richard Gaines, 1 

member of the press 

PUBLIC PARTICIPATION ‐ None 
 
NEW BUSINESS 

1. DISCUSSION REGARDING BUDGET REDUCTION OF BUILDING AND 
GROUND’S BUDGET 
  Gino was unable to attend and so the discussion regarding 
prioritizing projects will happen at our next meeting. 

 
  2. DISCUSSION AND POSSIBLE ACTION REGARDING 2011‐2016 CIP 
    More information will be needed regarding CIP.  
 
Hawley School HVAC Renovations Project ‐Debbie will be meeting with Pat and 
members of the Public Building and Site to discuss the upcoming Hawley School 
project and to begin the design phase. This information will help us to solidify 
numbers for the three phases of the project and will give us more information for 
years 2012‐2013, 2012‐2014, and 2014‐2015. 
 
High School Auditorium Improvement Project – Mrs. Leidlein will let Mrs. Llodra 
know that this project is set to begin with the design phase in 12/13 and the 
project to be implemented in 13/14 and will ask Mrs. Llodra to alert PB&S of this 
project. 
 
Middle School Improvements Project ‐ Mr. Hart recommended pushing the 
Middle School Project back on year. This will enable us to make the best decision 
with regard to the possible closing of the Middle School as identified by the Ad 



Hoc Facilities Committee and will enable us to keep the CIP amounts below the 
town debt cap. Pushing this project back a year will enable to BOE to reduce their 
capital projects by $630,000 in 13/14, $1,000,000 in 14/15, and  $2,200,000 in 
15/16. We will ask Mr. Faiella for his input regarding this proposal at our next 
meeting. 
Sandy Hook window replacement would be added to year 15/16 and MG 
windows will be added to year 14/15. 
 
PUBLIC PARTICIPATION ‐ None 
 
ADJOURNMENT – 2:00 
Next meeting ‐ TBA 
 
Respectfully submitted by 
Debbie Leidlein, Chairman 
 


